


OMEGA

Observatorio MExicano de GAmmas

Mexican Gamma Observatory




OMEGA up to last meeting

- Mar 2007 Start donation process
- Jul 2007 First Monte Carlo code
- 23 Oct 2007 HEGRAS arrived to UNAM
- Jan 2008 Got funding from UNAM
- Apr 2008 Site for OMEGA was decided next to HAWC and included in site permits.



UPDATE

- May 2008 Electronics tested and refurbished. Test mode running.
- July 2008 Established comm with: Dieter Horns, Felix Aharonian
- Aug 2008 Got funding from CONACYT
- October 2008 seems that everything works and we have total control !!!!!!!
- Jan 2009, DWARF: Dedicated Worldwide Agn Research Facility



Schedule

- Before moving container:
 - Cleaning mirrors, characterizing mirrors (being done)
 - anchor machining
 - operating without bypass interlocks
 - software recompilation in newer computer with newer operating system (redhat 4 -> redhat 7 or higher) (being done)
 - simple simulation based on MAGIC one VS HEGRA ~public simulation. (being done)
- T0 = As soon as we get the road, ship the container to the site
- 3 months - Start base construction: flat area, concrete pad
- 6 months – Mounting first telescope, conditioning the container.